



Task 5.4 - Exchange of experiences	26/03/2008	01/11/2008	Senior internal staff												
			Junior internal staff												
			Scientific Committee												
Task 5.5 – In-depth analyses	21/03/2008	30/05/2008	MEDA external experts												
			Scientific Committee												
Preparation Act. 6. Pilot projects drafting and thematic city-to-city partnerships identification	01/06/2008	10/07/08	Applicant – Partners 1, 2, 3, 4, 5, 6, 7 – Scientific Committee												
Execution Act. 6. Pilot projects drafting and thematic city-to-city partnerships identification	10/07/08	20/11/08	Applicant – Partners 1, 2, 3, 4, 5, 6, 7												
Preparation Act. 7. Preparatory activities and Pilot projects implementation and follow up	10/07/08	20/11/08	Applicant – Partners 1, 2, 3, 4, 5, 6, 7												
Execution Act. 7. Preparatory activities and Pilot projects implementation and follow up	10/07/08	20/11/08	Applicant – Partners 1, 2, 3, 4, 5, 6, 7												

- **Note:** Tasks 5.3; 5.4; 5.5 see their natural end beyond the first 6-months of the Second Year
- **Note:** Activity 7 see its natural end in 2009