

8 - Web portal created and maintained - Monitoring of Activities and Publication elaborated containing all important results achieved			Scientific Committee											
Project Management – Act. 9 (include drafting Project Plan; - Coord. & Supervision of activities implemented - Interim and Final Reports -Terms of reference for the evaluation - Power point presentations, etc.)	20/11/06	20/11/09	Applicant supported by Scientific Committee											